A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
009214 see below CE and XE Lines
Staked by Date Work Started Date Work Completed Date
Graham Construction 3/4/2020
3/3/2020
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Paul Hutchinson 3/5/20
4/14/2020 4/16/2020

Bl #48

Group 2

CE Line:

TP2-1 CE approx. 309+00 (LT) TO CE 313+25 (LT) = 425.00 L.F. of barrier.

TP2-2 CE approx. 309+88 (RT) TO CE 313+25 (RT) = 337.50 L.F. of barrier.

TP2-3 CE approx. 317+05 (LT) TO CE 323+42 (LT) = 637.50 L.F. of barrier

TP2-4 CE approx. 317+05 (RT) TO CE 320+30 (RT) = 312.50 L.F. of barrier.
1712.50 L.F. of barrier

PREVIOUSLY PAID: 1,475.00 L.F.
1712.50 - 1475.00 = 2375 L.F.

OK to Pay 237.5 L.F. of barrier

Group 4
XE Line:

TP4-1 XE approx
TP4-2 XE approx
TP4-3 XE approx
TP4-4 XE approx

.408+25 (LT) TO XE 413+50 (LT) = 525.00 L.F. of barrier.
.410+62 (RT) TO XE 413+50 (RT) = 287.50 L.F. of barrier.
.419+40 (LT) TO XE 421+15 (LT) = 175.00 L.F. of barrier.
.419+40 (RT) TO XE 423+16 (RT) = 375.00 L.F. of barrier.

TP4-5 XE approx. 420+31 (LT) TO XE 424+93 (LT) = 462.50 L.F. of barrier
1825.00 L.F. of barrier

PREVIOUSLY PAID: 1,737.50 L.F.

1825.00 - 1737.50 = 87.5

OK to Pay 87.5 L.F. of barrier

Measurements were made with a calibrated measuring wheel.

TEMPORARY BARRIER
CORRECTIONS ARE BEING MADE TO THIS ITEM FROM THE LAST PAY ESTIMATE, AS FOLLOWS:

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/

Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit. Date Init. Date No.

0048 TEMPORARY BARRIER 2 4/20/2020 L.F. 2375 887 EK 04/20/20 24
0048 TEMPORARY BARRIER 4 4/20/2020 L.F. 875 888 EK 04/20/20 24
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